100%


pct_population_now_basic_access

Net balanc

18359254

People helped

pct_project_complegte by town



cumulative_cost and cumulative_budget by date_of_completion


\$154,493,298


Target: \$146,737,375 (-5.29%)


100%

pct_project_complegte

O sources_to_go










Key influencers Top segments

4 7


What influences cost to Increase










pct_project_complegte by town









100%

pct_project_complegte

0

sources_to_go




assigned_vendor	Average of cost	number_of_completed_projects •
NAD380	\$12,635	268
MDL944	\$11,186	255
KHS342	\$12,446	253
SWE197	\$12,154	253
TWS908	\$12,892	249
MDC828	\$11,615	247
KWD978	\$11,805	244
THS397	\$11,895	239
TWS267	\$11,862	239
SWE961	\$12,245	237
CDS934	\$11,446	229
MBS605	\$12,060	225
LAV122	\$13,063	221
OE832	\$12,943	220
Total	\$12,155	3379

Aggregated_improvements Drill well	~
 ☐ Install public tap(s)* ☐ Install RO filter ☐ Install UV and RO filter ☐ Repair infrastructure 	location_type Rural Urban

pct_project_complegte by town

 \vee



date_of_completion

12/31/2022 🛗 12/7/2027 🛗